
 

Memorandum 

To:  Kingdom Community Wind 6216‐INDC Project File 

From:  Andres Torizzo, CPESC, CPSWQ 

Date:  3/3/2011 

Re:  Draft Permit 6216‐INDC Comments 

Watershed  Consulting  Associates,  LLC  (WCA)  has  prepared  the  following  comments  based  a 
technical  review of  the draft permit 6216‐INDC  for construction  stormwater discharges  from  the 
Kingdom Community Wind Project  in Lowell, Vermont. These comments have been prepared on 
behalf of the following municipalities, nonprofit organizations and landowners: 

Town of Craftsbury, 
Vermont 
PO Box 55 
Craftsbury, VT  05826
   

Jonathan Rowell 
Rowell Farm Partnership 
P.O. Box 516 
Albany, Vermont   05820 
 

Deborah Ellen Blair 
James F. Blair, Jr. 
1390 Square Road 
Eden Mills, Vermont 
05653 
 

Town of Albany, Vermont 
PO Box 284 
Albany, VT  05820 

Donald and Shirley Nelson 
P.O. Box 192 
Albany, VT   05820 
 

Steve E. Wright 
PO Box 81 
Craftsbury Common, VT 
05827 
 

Kevin McGrath 
PO Box 74 
Lowell, Vt. 05847 

Bonnie Day 
606 Farm Road 
Lowell, VT 05847 
 

David B Stackpole  
319 Beaulieu Rd 
Lowell, VT 05847 

Keith and Daphne 
Christiansen 
7020 Rte 100 
Lowell, VT 05847 

Robbin and Stephen Clark 
3074 Irish Hill Rd. 
Lowell, VT 05847 

Jack Andre Brooks Jr. 
2301 Albany Road 
Eden Mills, VT 05653 

Lowell Mountains Group  Patricia Sagui 
481 Kettle Farm Road 
Westfield, Vermont 05874 
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Comment #1 – Concurrent Disturbance Authorization 
 
The  concurrent  disturbance  authorization  is  not  sufficiently  protective  to  prevent  impact  from 
construction stormwater discharges to project receiving waters.  The draft permit authorizes between 
7 and 14 acres of concurrent disturbance depending on which portion of the site is being worked on.  
2 acres is recommended as an appropriate concurrent disturbance limit for this project, based on the 
following:   

 The  project  is  on  the  high  end  of  the  risk  scale, meaning  that  based  on  a  combination  of 
uncontrollable  site  conditions  and  controllable  construction  management  and  site  design 
decisions,  the  site  has  a  high  risk  to  potentially  impact  receiving  waters.    Controllable 
management measures including reducing the concurrent limit of disturbance to 2 acres should 
be  utilized  to  reduce  the  project  risk  score  to  the maximum  extent  possible,  to make  the 
construction project less risky for impacting receiving waters. 

 The construction project  is  located  in a high‐elevation, steep, headwater area underlain by thin 
erodible soils. The mapped soil group covering the majority of the upper reaches of the site, the 
Hogback‐Rawsonville  complex,  is  classified  as  having  a  very  severe  erosion  hazard.  It will  be 
challenging  to  control  erosion  and  sedimentation,  and  to  manage  BMP  installation  and 
maintenance on this project in the best of conditions.  It will be extremely difficult or impossible 
to completely  stabilize over 7 acres of disturbed  land  in  the event of a  sudden, high‐intensity 
precipitation event, common in mountainous areas of Vermont during summertime months.   

 Over  7  acres  of  unstabilized  land with  poor  infiltration  capability will  allow  for  a  significant 
amount of runoff to be generated during a high‐intensity precipitation event, that will more easily 
overwhelm  sediment  traps  and  perimeter  control  BMPs,  as  compared  to  a  site  where 
stabilization has been more frequently implemented.  It is likely that runoff would be leaving the 
construction site at multiple  locations, and  it would be much more difficult to visually monitor 
and sample these discharges. 

 Two  acres  of  land  could  be much more  easily managed  by work  crews.    In  the  event  of  an 
impending precipitation or melt event, BMPs  could more easily be  inspected and  repaired as 
compared to a site with greater exposed area. 

 

Comment #2 – Initial Stabilization Authorization 

The initial period of disturbance prior to stabilization, authorized by the draft permit is 10 days or 12 
days, depending on  the portion of  the  site being worked on.   A 7 day  standard  is  recommended, 
based on the following: 

 A 7 day standard  is a  risk mitigation  factor  in  the Appendix A Risk Scoring Analysis.   Providing 
stabilization within 7 days instead of 10 or 12 days is a construction management option that will 
lessen  the  risk  of  the  construction  project  impacting  receiving waters,  as  the  possibility  of  a 
disturbed site being exposed to a precipitation event will be reduced. 
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Comment #3 – Stream Buffers 

Mandatory 50’ buffers should be required on the project, to preserve stream shading and habitat, and 
to preserve vegetation that is providing bank stability.  The project currently provides buffers in some 
locations, although the buffer width is variable.  In some locations, there is no buffer to streams from 
the project, or the stream has been directly impacted.   

 Providing 50’ stream buffers is a risk mitigation factor in the Appendix A Risk Scoring Analysis.  A 
project that does not maintain 50’ buffers is considered to be a higher risk.  Given that the project 
is  already  on  the  upper  end  of  the  overall  risk  scale,  all  controllable  risk  factors  should  be 
mitigated, and therefore, 50’ buffers should be provided throughout the project. 

 

Comment #4 ‐ Sheet C‐131, Note 1, Temporary and Final Stabilization Notes 

The Plan specifies temporary or permanent stabilization within 14 days of initial disturbance.  This is 
contrary to the limits specified in Section H.3. of the Draft Permit. 


